

Copy as of 4-29-02

Long Term Record

ID	Task Name	Duration	Start	Finish	Predecessors
1	Finalize Protocol	20 days	Fri 4/7/02	Wed 5/1/02	
2	IRB Review	0 days	Tue 5/7/02	Tue 5/7/02	1
3	Unblock Site	287 days?	Mon 5/13/02	Fri 6/14/03	
4	Screening	8 days?	Mon 5/13/02	Tue 5/21/02	
5	Screen #1	1 day?	Mon 5/13/02	Mon 5/13/02	
6	Screen #2	1 day?	Thu 5/16/02	Thu 5/16/02	
7	Screen #3	1 day?	Tue 5/21/02	Tue 5/21/02	
8	Clinical Conduct	374 days?	Fri 6/1/02	Fri 6/1/03	
9	Day -15	3 days	Fri 5/1/02	Sun 5/6/02	7
10	Day -8	3 days	Fri 5/1/02	Sun 5/6/02	7
11	Day -1	3 days	Fri 5/1/02	Sun 5/6/02	7
12	Day 14	3 days	Fri 5/1/02	Sun 5/6/02	7
13	Week 4	3 days	Fri 5/1/02	Sun 5/6/02	7
14	Pick-up organites	1 day	Mon 5/13/02	Mon 5/13/02	
15	Week 8	2 days	Sat 5/18/02	Sun 5/19/02	
16	Pick-up organites	1 day?	Mon 5/20/02	Mon 5/20/02	
17	Week 13	2 days	Thu 5/23/02	Fri 5/24/02	
18	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
19	Week 17	2 days	Mon 5/27/02	Mon 5/27/02	
20	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
21	Week 21	2 days	Thu 5/30/02	Fri 5/31/02	
22	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
23	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
24	Week 26	2 days	Thu 5/30/02	Fri 5/31/02	
25	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
26	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
27	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
28	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
29	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
30	Week 30	2 days	Thu 5/30/02	Fri 5/31/02	
31	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
32	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
33	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
34	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
35	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
36	Pick-up organites	1 day?	Mon 5/27/02	Mon 5/27/02	
37	Week 32	2 days	Thu 5/30/02	Fri 5/31/02	
38	Phlebotomy Site	344 days?	Tue 6/4/02	Sun 6/23/02	
39	Screening	3 days	Tue 6/4/02	Tue 6/11/02	
40	Screen #1	1 day	Tue 6/4/02	Tue 6/4/02	
41	Screen #2	1 day	Wed 6/5/02	Wed 6/5/02	
42	Screen #3	1 day	Thu 6/6/02	Thu 6/6/02	
43	Clinical Conduct	374 days?	Fri 6/1/02	Sun 6/23/02	
44	Day -15	3 days	Fri 6/1/02	Sun 6/23/02	
45	Day -8	3 days	Fri 6/1/02	Sun 6/23/02	
46	Day -1	3 days	Fri 6/1/02	Sun 6/23/02	
47	Week 14	3 days	Fri 6/1/02	Sun 6/23/02	

Project: MDS RS 28173
Data: Wed 5/1/02

Task Split Progress Milestone Project Summary External Milestone External Tasks Summary

Deadline